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Week beginning Week beginning

02-Sep-13 Bypass Chen 02-Sep-13

09-Sep-13 Installation Sarri 13120002 09-Sep-13

16-Sep-13 Changeover 13110016 16-Sep-13

23-Sep-13 Changeover Maintenance Maintenance 23-Sep-13

30-Sep-13 Laser service 30-Sep-13

07-Oct-13 Pattathil 07-Oct-13

14-Oct-13 Gregori System Access Joint set up cont.. Monney 14-Oct-13

21-Oct-13 13110003 (Parabola) Murphy 13120000 21-Oct-13

28-Oct-13 13110019 28-Oct-13

04-Nov-13 Changeover Changeover Petersen 04-Nov-13

11-Nov-13 Maintenance Maintenance 13120003 11-Nov-13

18-Nov-13 Najmudin Changeover 18-Nov-13

25-Nov-13 Higginbotham 13110015 Johannsen 25-Nov-13

02-Dec-13 13110012 13220004 02-Dec-13

09-Dec-13 09-Dec-13

16-Dec-13 Asbestos removal Asbestos removal 16-Dec-13

23-Dec-13 23-Dec-13

30-Dec-13 30-Dec-13

06-Jan-14 Building work & Asbestos removal Laser service 06-Jan-14

13-Jan-14 13-Jan-14

20-Jan-14 20-Jan-14

27-Jan-14 Hooker 27-Jan-14

03-Feb-14 System Access TAO course 13110013 Chergui 03-Feb-14

10-Feb-14 13220008 10-Feb-14

17-Feb-14 tbc 17-Feb-14

24-Feb-14 24-Feb-14

03-Mar-14 Borghesi Innovations Bryan (date tbc) 03-Mar-14

10-Mar-14 13210022 McKenna 12120010 10-Mar-14

17-Mar-14 13110004 17-Mar-14

24-Mar-14 24-Mar-14

31-Mar-14 Giannetti (date tbc) 31-Mar-14

07-Apr-14 System Access 13220003 07-Apr-14

14-Apr-14 14-Apr-14

21-Apr-14 Riley Kar 21-Apr-14

28-Apr-14 1320017 13210018 Schwenke (date tbc) 28-Apr-14

05-May-14 13220007 05-May-14

12-May-14 12-May-14

19-May-14 Borghesi 19-May-14

26-May-14 13210014 Cacho (date tbc) 26-May-14

02-Jun-14 13220002 02-Jun-14

09-Jun-14 Training weeks Training weeks 09-Jun-14

16-Jun-14 Training weeks Training weeks 16-Jun-14

23-Jun-14 23-Jun-14

30-Jun-14 Pattathil 30-Jun-14

07-Jul-14 System Access 13210031 07-Jul-14

14-Jul-14 Roth 14-Jul-14

21-Jul-14 13210007 21-Jul-14

28-Jul-14 Laserlab Quantel 28-Jul-14

04-Aug-14 Service 04-Aug-14

11-Aug-14 11-Aug-14

18-Aug-14 Mangles 18-Aug-14

25-Aug-14 13210021 25-Aug-14

01-Sep-14 01-Sep-14

08-Sep-14 08-Sep-14
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christmas break - lab closed 25 dec 2012 - 02 Jan 2012
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HPL Schedule
VULCAN ASTRA

TA West TAP GTA ATA2


