

Astra Schedule 2006/07

ASTRA TA1	Week	ASTRA TA2
Set Up Week	24-30 Apr 2006	Z Najmudin
Newell/Williams Vibrational Population <i>Control</i> ICET	1 - 7 May	All-Optical Injection
	8 - 14 May	<i>PF &amp; (MS)</i>
	15 - 21 May	<i>UK</i>
	22 - 28 May	
	29 May - 4 June	
Changeover	5 - 11 June	Changeover
Set-Up Week	12 - 18 June	Set-Up Week
Greenwood/Williams Trapped Molecular Ions  <i>ICET</i>		Alpha X
	19 - 25 June	
	26 June - 2 July	<i>PF &amp; (MS)</i>
	3 - 9 July	
	10 - 16 July	
	17 - 23 July	
	24 - 30 July	<i>UK</i>
	31 July - 6 Aug	
Changeover	7 - 13 Aug	K.Krushelnick
Set-Up Week	14 - 20 Aug	Alpha X
K Ledingham Molecular Fragmentation <i>ICET</i>	21 - 27 Aug	
	28 Aug - 3 Sep	
	4 - 10 Sep	Changeover
	11 - 17 Sep	
	18 - 24 Sep	Set-Up Week
	25 Sep - 1 Oct	G Tallents
	2 - 8 Oct	
	9 - 15 Oct	<i>MS &amp; (PF)</i>
	16 - 22 Oct	
	23 - 29 Oct	<i>UK</i>
	30 Oct - 5 Nov	
	6 - 12 Nov	
	13 - 19 Nov	
	20 - 26 Nov	
	27 Nov - 3 Dec	
	4 - 10 Dec	
	11 - 17 Dec	
	18 - 24 Dec	Gemini
Christmas & New Year	25 - 31 Dec	Christmas & New Year
Changeover	1 - 7 Jan 2007	
Set Up Week	8 - 14 Jan	
	15 - 21 Jan	
	22 - 28 Jan	
	29 Jan - 4 Feb	
TBA	5 - 11 Feb	
Changeover	12 - 18 Feb	
Set-Up Week	19 - 25 Feb	Gemini
TBA	26 Feb - 4 Mar	Commissioning
<i>EU</i>	5 - 11 Mar	Changeover
	12 - 18 Mar	Set-Up Week
	19 - 25 Mar	D Neely
	26 Mar - 1 Apr	
	2 - 8 Apr	
	9 - 15 Apr	
	16 - 22 Apr	
	23 - 29 Apr	
	30 Apr - 6 May	
	7 - 13 May	M Zepf
	14 - 20 May	